

COAST GUARD DISTRICT CENTRAL VISAYAS (CGDCV)

Procurement Monitor

Code (PAP)	Procurement Project	PMO / End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities									
					Pre-Proc Conference	Adt/Post of IB	Pre-Bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Award	Notice of Award	Contract Signing
COMPLETED PROCUREMENT ACTIVITIES														
100000100001000	SUPPLY AND DELIVERY OF PACKED MEALS FOR SINGLOG FESTIVAL 2024	D3	No	NP-SS.9 - Small Value Procurement	11-Jan-2024	12-Jan-2024	N/A	15-Jan-2024	15-Jan-2024	15-Jan-2024	N/A	15-Jan-2024	17-Jan-2024	18-Jan-2024
100002000001000	SUPPLY AND DELIVERY OF TARPULINS FOR VARIOUS ACTIVITIES OF CGDCV	D1	No	NP-SS.9 - Small Value Procurement	11-Jan-2024	31-Jan-2024	N/A	5-Feb-2024	5-Feb-2024	5-Feb-2024	N/A	5-Feb-2024	27-Feb-2024	28-Feb-2024
10000300001000	SUPPLY AND DELIVERY OF OF MEMENTOS INTENDED FOR CGDCV	D11	No	NP-SS.9 - Small Value Procurement	11-Jan-2024	31-Jan-2024	N/A	5-Feb-2024	5-Feb-2024	5-Feb-2024	N/A	5-Feb-2024	27-Feb-2024	28-Feb-2024
100004000001000	SUPPLY AND DELIVERY OF CATERING SERVICES FOR CGDCV TURN OVER OF COMMAND CEREMONY	D1	No	NP-SS.9 - Small Value Procurement	5-Feb-2024	N/A	N/A	8-Feb-2024	8-Feb-2024	8-Feb-2024	N/A	8-Feb-2024	20-Feb-2024	21-Feb-2024
100005000001000	SUPPLY AND DELIVERY OF MEALS FOR THE USE OF QUARTERLY MANGROVE PLANTING ACTIVITIES - LOT 1	D9	No	NP-SS.9 - Small Value Procurement	8-Feb-2024	N/A	N/A	12-Feb-2024	12-Feb-2024	12-Feb-2024	N/A	12-Feb-2024	14-Feb-2024	15-Feb-2024
100006000001000	SUPPLY AND DELIVERY OF MEALS FOR THE USE OF OIL RESPONSE OPERATION - LOT 2	D9	No	NP-SS.9 - Small Value Procurement	8-Feb-2024	N/A	N/A	12-Feb-2024	12-Feb-2024	12-Feb-2024	N/A	12-Feb-2024	14-Feb-2024	15-Feb-2024
100007000001000	SUPPLY AND DELIVERY OF MEALS FOR THE USE OF MONTHLY COASTAL CLEAN-UP - LOT 3	D9	No	NP-SS.9 - Small Value Procurement	8-Feb-2024	N/A	N/A	12-Feb-2024	12-Feb-2024	12-Feb-2024	N/A	12-Feb-2024	14-Feb-2024	15-Feb-2024
100008000001000	SUPPLY AND DELIVERY OF MEALS FOR QUARTERLY COMMAND CONFERENCE FOR HOGDCV	D3	No	NP-SS.9 - Small Value Procurement	8-Feb-2024	9-Feb-2024	N/A	12-Feb-2024	12-Feb-2024	12-Feb-2024	N/A	12-Feb-2024	28-Feb-2024	29-Feb-2024
100009000001000	SUPPLY AND DELIVERY OF MEALS FOR NATIONAL WOMEN'S MONTH CELEBRATION	GAD	No	NP-SS.9 - Small Value Procurement	6-Mar-2024	N/A	N/A	11-Mar-2024	11-Mar-2024	11-Mar-2024	N/A	11-Mar-2024	14-Mar-2024	15-Mar-2024
100001000001000	SUPPLY AND DELIVERY OF MATERIALS FOR NATIONAL WOMEN'S MONTH CELEBRATION	GAD	No	NP-SS.9 - Small Value Procurement	6-Mar-2024	N/A	N/A	11-Mar-2024	11-Mar-2024	11-Mar-2024	N/A	11-Mar-2024	14-Mar-2024	15-Mar-2024

10000100001000	SUPPLY AND DELIVERY OF CATERING SERVICES FOR QUARTERLY MARITIME SAFETY FORUM (3 QUARTERS)	D8	No	NP-SS.9 - Small Value Procurement	6-Mar-2024	N/A	N/A	11-Mar-2024	11-Mar-2024	N/A	11-Mar-2024	14-Mar-2024	15-Mar
10000100001000	SUPPLY AND DELIVERY OF AIR CONDITIONING EQUIPMENT INTENDED FOR HCGDY	D5G	No	NP-SS.9 - Small Value Procurement	3-Apr-2024	4-Apr-2024	N/A	8-Apr-2024	8-Apr-2024	N/A	8-Apr-2024	23-Apr-2024	26-Apr
10000100001000	SUPPLY AND DELIVERY OF PAINTING MATERIALS FOR THE REPAINTING OF HCGDY PREMISES	D5G	No	NP-SS.9 - Small Value Procurement	3-Apr-2024	4-Apr-2024	N/A	8-Apr-2024	8-Apr-2024	N/A	8-Apr-2024	23-Apr-2024	26-Apr
10000100001000	SUPPLY AND DELIVERY OF MATERIALS FOR THE REPAIR AND MAINTENANCE OF COACH VARIOUS HEAD	D5G	No	NP-SS.9 - Small Value Procurement	3-Apr-2024	4-Apr-2024	N/A	8-Apr-2024	8-Apr-2024	N/A	8-Apr-2024	23-Apr-2024	26-Apr
10000100001000	SUPPLY AND DELIVERY OF CATERING SERVICES FOR THE CONDUCT OF ANNUAL GENERAL INSPECTION (AGI)	D3	No	NP-SS.9 - Small Value Procurement	8-Apr-2024	8-Apr-2024	N/A	12-Apr-2024	12-Apr-2024	N/A	12-Apr-2024	16-Apr-2024	18-Apr
10000100001000	SUPPLY AND DELIVERY OF ATHLETIC UNIFORMS FOR THE HCGDY SPORTS/TEST, ANNIVERSARY AND OTHER RELATED ACTIVITIES	D3	No	NP-SS.9 - Small Value Procurement	29-Apr-2024	30-Apr-2024	N/A	3-May-2024	3-May-2024	N/A	3-May-2024	6-May-2024	7-May
10000100001000	SUPPLY AND DELIVERY OF OFFICE SUPPLIES UNLISTED IN PSDBM-CERU	D5G	No	NP-SS.9 - Small Value Procurement	16-Apr-2024	7-May-2024	N/A	10-May-2024	10-May-2024	N/A	10-May-2024	7-Jun-2024	14-Jun
10000100001000	SUPPLY AND DELIVERY OF MATERIALS FOR FOR SAFETY, SECURITY AND ENVIRONMENTAL NUMBERING (SSENS) SYSTEM	D5G	No	NP-SS.9 - Small Value Procurement	16-Apr-2024	17-May-2024	N/A	23-May-2024	23-May-2024	N/A	23-May-2024	18-Jun-2024	19-Jun
10000100001000	SUPPLY AND DELIVERY OF LIGHT BULBS AND OTHER MATERIALS	D5G	No	NP-SS.9 - Small Value Procurement	16-Apr-2024	N/A	N/A	23-May-2024	23-May-2024	N/A	23-May-2024	18-Jun-2024	19-Jun
10000100001000	SUPPLY AND FURNITURE AND FIXTURE	D5G	No	NP-SS.9 - Small Value Procurement	3-Apr-2024	17-May-2024	N/A	22-May-2024	22-May-2024	N/A	22-May-2024	18-Jun-2024	20-Jun
10000100001000	SUPPLY AND DELIVERY OF MEALS FOR MARSHMANNSHIP TRAINING	D12	No	NP-SS.9 - Small Value Procurement	24-Apr-2024	N/A	N/A	6-May-2024	6-May-2024	N/A	6-May-2024	15-May-2024	16-May
10000100001000	SUPPLY AND DELIVERY OF MATERIALS FOR MARSHMANNSHIP TRAINING	D12	No	NP-SS.9 - Small Value Procurement	24-Apr-2024	N/A	N/A	6-May-2024	6-May-2024	N/A	6-May-2024	15-May-2024	16-May
10000100001000	SUPPLY AND DELIVERY OF MEALS FOR SPORT/TEST ACTIVITY	D3	No	NP-SS.9 - Small Value Procurement	24-Apr-2024	N/A	N/A	3-May-2024	3-May-2024	N/A	3-May-2024	6-May-2024	7-May

2024	13-May-2024	13-May-2024	Government of the Philippines (current year's budget)	42,620.00	42,620.00		42,620.00	42,620.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
2024			Government of the Philippines (current year's budget)	84,275.00	84,275.00		61,040.00	61,040.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
2024			Government of the Philippines (current year's budget)	308,650.00	308,650.00		296,370.00	296,370.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
2024			Government of the Philippines (current year's budget)	465,600.00	465,600.00		450,576.00	450,576.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
2024			Government of the Philippines (current year's budget)	738,000.00	738,000.00		738,000.00	738,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
2024	12-Jul-2024	12-Jul-2024	Government of the Philippines (current year's budget)	80,001.00	80,001.00		77,103.00	77,103.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
2024			Government of the Philippines (current year's budget)	84,455.00	84,455.00		81,673.00	81,673.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
2024	12-Jun-2024 13:41	12-Jun-2024 13:41	Government of the Philippines (current year's budget)	50,000.00	50,000.00		48,000.00	48,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
2024	19-Jun-2024	19-Jun-2024	Government of the Philippines (current year's budget)	117,500.00	117,500.00		112,100.00	112,100.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
2024	21-Jun-2024	21-Jun-2024	Government of the Philippines (current year's budget)	242,000.00	242,000.00		242,000.00	242,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
			Government of the Philippines (current year's budget)	497,352.00	497,352.00					N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Failure of Quotation, Subject or TWS Review, then for Reporting
			Government of the Philippines (current year's budget)	239,890.00	239,890.00					N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Opening of Quotation on 17 July 2024

		Government of the Philippines (current year's budget)	50,856.00	50,856.00						N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	For Pre Procurement
		Government of the Philippines (current year's budget)	60,495.00	60,495.00						N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	For Pre Procurement
		Government of the Philippines (current year's budget)	2,000,000.00	2,000,000.00						N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completion of documents before Philgeps posting
		Government of the Philippines (current year's budget)	158,337.35	158,337.35						N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Opening of Quotation on 17 July 2024
		Government of the Philippines (current year's budget)	28,703.69	28,703.69						N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Opening of Quotation on 17 July 2024
		Government of the Philippines (current year's budget)	450,888.19	450,888.19						N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Opening of Quotation on 17 July 2024
		Government of the Philippines (current year's budget)	39,000.00	39,000.00						N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Opening of Quotation on 17 July 2024
		Government of the Philippines (current year's budget)	55,700.00	55,700.00						N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Opening of Quotation on 17 July 2024
		Government of the Philippines (current year's budget)	67,151.00	67,151.00						N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Opening of Quotation on 17 July 2024
		Government of the Philippines (current year's budget)	380,350.00	380,350.00						N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Opening of Quotation on 17 July 2024
		Government of the Philippines (current year's budget)	116,963.00	116,963.00						N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Opening of Quotation on 17 July 2024
		Government of the Philippines (current year's budget)	41,500.00	41,500.00						N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Opening of Quotation on 17 July 2024
		Government of the Philippines (current year's budget)	77,700.50	77,700.50						N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Opening of Quotation on 17 July 2024

		Government of the Philippines (current year's budget)	64,000.00	64,000.00														Opening of Quotation on 17 July 2024
		Government of the Philippines (current year's budget)	94,000.00	94,000.00														Opening of Quotation on 17 July 2024
Total National Budget of On-going Procurement Activities			2,898,533.00	2,898,533.00														
			6,883,927.73	6,883,927.73														

V:

APPROVED:

CG COMMO CHRISTOPHER M-MENIADO
Head of the Procuring Entity