

**National Headquarters Philippine Coast Guard Annual Procurement Plan for FY 2025 (First Semester, Third Revision)**  
**(CONTINUING FUND FY 2024)**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1000001000010000	Design and Build for the Construction of Coast Guard Weapon System Facility with Ammodump	CG-11	NO	Competitive Bidding	Jun-25	Jun-25	Jul-25	Jul-25	GoP	133,447,000.00		133,447,000.00	
3101001000020000	Mobile Command Control Vehicle (MCCV)	CG-4	NO	Direct Contracting	Jun-25	Jun-25	Jul-25	Jul-25	GoP	200,000,000.00		200,000,000.00	
1000002000010000	Design and Build for the Construction of PCG Hospital	CG-4	NO	Competitive Bidding	25-Oct-24	28-Nov-24	23-Dec-24	26-Dec-24	GoP	88,958,000.00		88,958,000.00	Multi-Year Contractual Authority for FY 2024 issued last 12 July 2024
1000002000010000	Construction of Coast Guard Base Layte	CG-4	NO	Competitive Bidding	Jun-25	Jun-25	Jul-25	Jul-25	GoP	80,000,000.00		80,000,000.00	
1000002000010000	Supply and Delivery of Bulletproof Floatation Vest	CG-4	NO	Competitive Bidding	09-Jun-25	30-Jun-25	Jul-25	Jul-25	GoP	50,000,000.00		50,000,000.00	
3102001000030000	Conduct of Mandatory Stenciling and Ballistic Testing of Recently Acquired Caliber 9mm Pistol	CG-11	NO	NP-53.5 Agency-to-Agency	N/A	N/A	N/A	23-Apr-25	GoP	726,400.00	726,400.00		
3101001000020000	Supply and Delivery of Drones	CG-11	NO	Competitive Bidding	Jun-25	Jul-25	Jul-25	Aug-25	GoP	96,598,976.86		96,598,976.86	
3102001000030000	Supply, Delivery and Installation of 30mm Remote Control Weapon Station (RCWS) for the PCG	CG-11	NO	Competitive Bidding	24-Feb-25	19-Mar-25	23-May-25	02-Jun-25	GoP	406,713,000.00		406,713,000.00	
3102001000030000	Supply and Delivery of Caliber 5.56mm M4 Rifle with Optical Sight for PCG	CG-11	NO	Competitive Bidding	09-Jun-25	30-Jun-25	Jul-25	Jul-25	GoP	299,985,522.67		299,985,522.67	
3102001000030000	Supply and Delivery of .50 Caliber Sniper Rifle and 40mm Automatic Grenade Launcher	CG-11	NO	Competitive Bidding	25-Sep-24	04-Nov-24	09-Dec-24	27-Dec-24	GoP	192,000,000.00		192,000,000.00	
3103001000020000	Rehabilitation and Enhancement of the existing Private Branch Exchange (PBX) System, as well as the rewiring of the Information and Communications Technology (ICT) Infrastructure at NHQ-PCG	CG-11	NO	Competitive Bidding	19-May-25	11-Jun-25	Jun-25	Jul-25	GoP	18,203,277.20		18,203,277.20	
3102001000030000	Acquisition of 60-meter Multi Role Response Vessel (MRRV)	CG-10	NO	Competitive Bidding	Jun-25	Jun-25	Jul-25	Jul-25	GoP	2,500,000,000.00		2,500,000,000.00	
3102001000030000	Supply and Delivery of Services and Parts for One (1) Year Integrated Logistics Support (ILS) Intended for Ten (10) 44-Meter Multi-Role Response Vessels (MRRVs)	CG-10	NO	Competitive Bidding	Jun-25	Jun-25	Jul-25	Jul-25	GoP	450,000,000.00	212,572,765.06	237,427,234.94	
3103001000010000	Supply and Delivery of Remote Operated Underwater Vehicle (ROV)	CG-10	NO	Competitive Bidding	02-May-25	16-Jun-25	Jun-25	Jul-25	GoP	50,000,000.00		50,000,000.00	
3103001000030000	Supply and Delivery of 20 Meter Research Survey Vessel	MEPCOM	NO	Competitive Bidding	24-Feb-25	17-Mar-25	23-May-25	02-Jun-25	GoP	180,000,000.00		180,000,000.00	
3103001000010000	Modernization of Structural and Repowering of DF-300	CG-10	NO	Competitive Bidding	10-Jun-25	30-Jun-25	Jul-25	Jul-25	GoP	22,998,178.54		22,998,178.54	
3103001000010000	Modernization of Structural Facilities and other Logistical Requirements of BRP Amazing Grace	CG-10	NO	Competitive Bidding	Jun-25	Jun-25	Jul-25	Jul-25	GoP	184,000,000.00		184,000,000.00	
	<b>TOTAL</b>									<b>4,953,630,355.27</b>	<b>213,299,165.06</b>	<b>4,740,331,190.21</b>	

**National Headquarters Philippine Coast Guard Annual Procurement Plan for FY 2025 (First Semester, Third Revision)**  
**FY 2025 Budget**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1000002000050000	Design and Build for the Construction of PCG General Hospital	Medical	NO	Competitive Bidding	25-Oct-24	26-Nov-24	23-Dec-24	26-Dec-24	GoP	385,700,000.00		385,700,000.00	Multi-Year Contractual Authority for FY 2024 issued last 12 July 2024
1000002000050000	Construction of Three-Storey Building at Coast Guard Station Guimaras	CGDWV	NO	Competitive Bidding	Jul-25	Jul-25	Aug-25	Aug-25	GoP	43,000,000.00		43,000,000.00	
1000002000040000	Design and Build for the Construction of Coast Guard First Responder and Nursing Service Facility	CGNS	YES	Competitive Bidding	02-Jan-25	22-Jan-25	21-Feb-25	03-Mar-25	GoP	90,009,000.00		90,009,000.00	
3104001000020000	Establishment of NAVTEX System (South)	CG-11	NO	Competitive Bidding	Jun-25	Jun-25	Jul-25	Jul-25	GoP	225,858,000.00		225,858,000.00	
3104001000020000	Establishment of NAVTEX System (West)	CG-11	NO	Competitive Bidding	Jun-25	Jun-25	Jul-25	Jul-25	GoP	225,858,000.00		225,858,000.00	



310400100002000	Procurement of 12.7mm Remote Control weapon Station (RCWS) for BRP Cabra (MRRV-4409)	CG-11	NO	Competitive Bidding	Jun-25	Jun-25	Jul-25	Jul-25	GoP	46,814,000.00		46,814,000.00	
310400100002000	Procurement of VHF/UHF Handheld Radio	CG-11	NO	Competitive Bidding	Jun-25	Jun-25	Jul-25	Jul-25	GoP	20,190,255.57	20,190,255.57		
200000100001000	Drycooking, structural repair and top overhauling of PSAE of Four (4) 44m Multi-role Response Vessels(MRRVs)	CG-10	NO	Competitive Bidding	Jun-25	Jun-25	Jul-25	Jul-25	GoP	45,000,000.00		45,000,000.00	
200000100001000	Retrofitting and Repowering of BRP EDZA II (BRP 5603)	CG-10	NO	Competitive Bidding	Jun-25	Jun-25	Jul-25	Jul-25	GoP	290,000,000.00		290,000,000.00	
200000100001000	Commissioning and Retrofitting of BRP Amazing Grace	CG-10	NO	Competitive Bidding	27-May-25	04-Jun-25	Jul-25	Jul-25	GoP	45,000,000.00		45,000,000.00	
200000100001000	Supply and Delivery of 19 Units of 12 Meters High Speed Response Boat	CG-10	NO	Competitive Bidding	24-Feb-25	17-Mar-25	23-May-25	02-Jun-25	GoP	800,000,000.00		800,000,000.00	
300000000000000	Supply and Delivery of 34 Units of Amphibian Rescue Vehicles for Philippine Coast Guard	CG-4	NO	Competitive Bidding	02-May-25	04-Jun-25	Jul-25	Jul-25	GoP	850,000,000.00		850,000,000.00	
310400100002000	Establishment of Additional Radar For Cebu Vessel Traffic	CGWCEISC /CG-11	NO	Competitive Bidding	Jun-25	Jun-25	Jul-25	Jul-25	GoP			36,989,000.00	
200000100001000	Supply and Delivery of Caliber .50 Ammunition (Linked) for the PCG	CG-11	NO	Competitive Bidding	25-Apr-25	29-May-25	Jun-25	Jun-25	GoP	250,000,000.00	250,000,000.00		
100000100001000	Supply and Delivery Fuel, Oil, and Lubricants for FY 2025	CG-4	YES	Competitive Bidding	11-Feb-25	17-Mar-25	25-Apr-25	05-May-25	GoP	2,557,478,000.00	2,557,478,000.00		
100000000000000	Supply and Delivery of Meals for NHQ-PCG Various Activities FY 2025	CG-4	NO	NP-53.1 Two Failed Bidding	03-Jun-25	25-Jun-25	Jul-25	Jul-25	GoP	24,148,713.00	24,148,713.00		Failure of Bidding (Mandatory Review)
100000100001000	Supply and Delivery of CGK9 Dog Food for CY 2025	CG-4	NO	Competitive Bidding	25-Feb-25	03-Apr-25	09-May-25	19-May-25	GoP	22,987,300.50	22,987,300.50		Puppy Weaning Dog food (PhP2,276,550), Puppy Juvenile Dog Food (PhP6,738,700.50) Adult Active Dog Food (PhP13,022,050.00)
200000100001000	Electricity and water expense	CG-4	NO	Direct Contracting	2025	2025	2025	2025	GoP	93,078,051.29	93,078,051.29		
100000100001000	Building Rental of CGETDC (Bagac)	CG-4	NO	NP-53.10 Lease of Real Property and Venue	N/A	Mar-25	Apr-25	Apr-25	GoP	17,464,649.68	17,464,649.68		
100000100001000	Office Rental at Boy Scout of the Philippines (BSP)	CG-4	NO	NP-53.10 Lease of Real Property and Venue	N/A	03-Mar-25	04-Mar-25	05-Mar-25	GoP	9,888,000.00	9,888,000.00		
100000100001000	Lease of Office Space for PCG Offices and Units (Lot 1)	CG-4	YES	NP-53.10 Lease of Real Property and Venue	N/A	27-Dec-25	07-Jan-25	08-Jan-25	GoP	95,950,176.00	95,950,176.00		
100000100001000	Supply and Delivery Disaster Rescue Equipment for Various PCG Units	CG-4	NO	Competitive Bidding	Jul-25	Jul-25	01-Aug-25	01-Aug-25	GoP	58,522,446.74	58,522,446.74		
100000100001000	Lease of Office Space for PCG Offices and Units (Lot 2)	CG-4	YES	NP-53.10 Lease of Real Property and Venue	N/A	27-Dec-25	07-Jan-25	08-Jan-25	GoP	20,821,920.80	20,821,920.80		
200000100001000	Modernization of Structural Facilities of BRP BOJEADOR (AE-46)	CG-10	NO	Competitive Bidding	05-May-25	29-May-25	Jun-25	Jun-25	GoP	79,877,064.18	79,877,064.18		
200000100001000	Dry-docking and Repowering of Five (5) Small Crafts Namely (DF-307, DF-309, DF-325, DF-347 and CGC-132)	CG-10	NO	Competitive Bidding	05-May-25	02-Jun-25	Jun-25	Jun-25	GoP	154,994,309.99	154,994,309.99		
200000100001000	Dry-docking and Repowering of TUGBOAT HABAGAT (TB-271)	CG-10	NO	Competitive Bidding	05-May-25	29-May-25	Jun-25	Jun-25	GoP	79,994,253.67	79,994,253.67		
200000100001000	Supply and Delivery of Spare Parts and Services of Forty (40) Units High-Speed Response Boat	CG-10	NO	Direct Contracting	N/A	17-Feb-25	11-Mar-25	12-Mar-25	GoP	150,129,138.00	150,129,138.00		
200000100001000	Supply and Delivery of Service and Parts for the Additional Three (3) Months Integrated Logistics Support (ILS) Intended for the Four (4) 24-Meter Fast Patrol Boats (FPB)	CG-10	NO	Direct Contracting	N/A	07-Apr-25	08-Apr-25	10-Apr-25	GoP	50,000,000.00	50,000,000.00		
200000100001000	Supply and Delivery of Service and Parts for One (1) Year Integrated Logistics Support (ILS) Intended for BRP Gabriela Silang (OPV-8301)	CG-10	NO	Direct Contracting	N/A	07-Apr-25	08-Apr-25	10-Apr-25	GoP	130,000,000.00	130,000,000.00		
200000100001000	ILS of Two (2) 97-Meter MRRV	CG-10	NO	Competitive Bidding	Jun-25	Jul-25	Jul-25	Jul-25	GoP	250,000,000.00	250,000,000.00		
200000100001000	Supply, Delivery of Parts and Labor for the Non-routine Repair of CGH-1452	CG-10	NO	Direct Contracting	N/A	N/A	09-May-25	13-May-25	GoP	8,272,209.95	8,272,209.95		
200000100001000	Supply and Delivery of Paraphernalia for PCG Personnel	CG-1	NO	Competitive Bidding	Jul-25	Jul-25	01-Aug-25	01-Aug-25	GoP	16,584,650.00	16,584,650.00		
200000100001000	Repowering of Port and Starboard Main Engines and Auxiliary Engine of CGC-103	CG-10	NO	Competitive Bidding	07-Apr-25	28-Apr-25	Jul-25	Jul-25	GoP	12,000,000.00	12,000,000.00		
	<b>TOTAL</b>									<b>7,186,609,139.37</b>	<b>4,102,381,139.37</b>	<b>3,084,228,000.00</b>	

Prepared by:



CAPT BENEDICTO C. BARTOLOME PCG

Head, NHQPCG BAC Secretariat


Recommended by:



RADM HOSTILLO ARTURO E. CORNELIO PCG

Chairperson, NHQPCG Bids and Awards Committee (BAC)

Approved by:



ADM RONNIE GIL L. GAVAN PCG

Head of Procuring Entity (HoPE)

